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Lisa Paterno, CDC 
Clyde Jenson 
CALL TO ORDER AND ROLL CALL: 
Ms. Sheehan, Chairperson, Chief Deputy Director, Department of Finance at 10:03 am called 
the meeting to order.  Ms. Karen Finn, Administrative Secretary for the State Public Works 
Board called the roll.  A quorum was established. 
 
APPROVAL OF MINUTES 
Ms. Finn reported that staff has reviewed the minutes from the April 8, 2005 meeting and 
believe them to accurately represent the actions of the Board. 
 
Hearing no objections, the minutes from the April 8, 2005 meeting were unanimously 
approved. 
 
BOND ISSUES: 
Ms. Finn stated that there was one bond item. 
 
Bond Item #1, University of California, Merced Campus, Merced County: Library and 
Information Technology Center, Science and Engineering Building, Site Development 
and Infrastructure, Phase 1 and Phase 2, and Classroom and Office Building; University 
of California, Riverside Campus, Riverside County: Heckman International Center for 
Management and Engineering Building Unit 2; and University of California, Davis 
Campus, Yolo County: Veterinary Medicine 3A.  If approved, the requested action will 
authorize the sale of lease revenue bonds for these projects and approve the forms of 
documents.  The maximum par value of the bonds for this series will be no more that 
$420,000,000 and the maximum true interest cost will not exceed 6 percent.  Staff recommends 
adoption and approval of the resolution. 
 
A motion was made by Ms. Aronberg and Second by Mr. Lujano to approve Bond Item #1.  
Bond Item #1 was approved by a 5-0 vote. 
 
CONSENT CALENDAR: 
Ms. Finn stated that in we are pulling Item #2 from the Consent Calendar, in summary the 
revised Consent Calendar covers Items #3 through #21 proposes:  two requests to authorize 
acquisition, one request to authorize a site selection, one request to authorize a no cost 
acquisition, eleven requests to approve preliminary plans, two requests to approve an 
augmentation, one request to approve redirection of existing project authority, approve a new 
agency retained item, and approve use of Inmate Day Labor, and one request to approve a 
scope change. 
 
There were three 20-day letters for these items: Item #8, Department of Parks and 
Recreation, Crystal Cove State Park, Rehabilitate Historic Cottages and Infrastructure—
Augmentation.  A 20-day letter was sent to the Legislature on April 22, 2005, and the waiting 
period expired without comment. 
 
Item #10, Department of Parks and Recreation, Leland Stanford Mansion Historic Park, 
Rehabilitation of Mansion Grounds—Augmentation.  A 20-day letter was sent to the 
Legislature on April 22, 2005, and the waiting period expired without comment. 
 
Item #17, California Community Colleges, Santa Monica College District, Santa Monica 
College, Liberal Arts replacement Building, Unit One—Scope Change.  A 20-day letter was 
sent to the Legislature on April 27, 2005, and approval is contingent upon the expiration of the 
notification period on May 17, 2005 without comment. 
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Staff recommends approval of the revised Consent Calendar Items #3 through #21. 
 
A motion was made by Mr. Hemphill and Second by Ms. McKim to adopt the Revised 
Consent Calendar Items #3 through #21. 
 
The Consent Calendar was adopted by a 3-0 vote. 
 
ACTION ITEMS: 
Ms. Finn stated that there were no Action Items. 
 
OTHER BUSINESS: 
Ms. Finn stated there was one item of other business.  Item #22 to adopt a resolution authorizing 
execution of a contract with Lamont Financial to provide financial services. 
 
A motion was made by Ms. McKim and Second by Mr. Hemphill to approve the resolution 
to authorizing execution of a contract with Lamont Financial Item #22. 
 
Other Business was approved by a 3-0 vote. 
 
REPORTABLES: 
Ms. Finn indicated that there were two reportable items that Finance staff had approved under 
the authority delegated by the Board. 
 
NEXT MEETING: 
Ms. Finn stated that the next regularly scheduled meeting is set for Friday, June 10, 2005, at 
10:00 am, at the State Capitol in Room 112. 
 
Having no further business, the meeting was adjourned at 10:10 a.m. 
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BOND ITEM 
 

BOND ITEM – 1 
 
UNIVERSITY OF CALIFORNIA (6440) 
MERCED COUNTY, MERCED CAMPUS  
LIBRARY AND INFORMATION TECHNOLOGY CENTER  
 
Authority: Chapter 106/01, Item 6440-301-0660(4) 
 
 
UNIVERSITY OF CALIFORNIA (6440) 
MERCED COUNTY, MERCED CAMPUS  
SCIENCE AND ENGINEERING BUILDING  
 
Authority: Chapter 106/01, Item 6440-301-0660(3) 
 
 
UNIVERSITY OF CALIFORNIA (6440) 
MERCED COUNTY, MERCED CAMPUS  
SITE DEVELOPMENT AND INFRASTRUCTURE, PHASE 1 AND 2 
 
Authority: Chapter 106/01, Item 6440-301-0660(2) 
 Chapter 33/02, Section 34 
 
 
UNIVERSITY OF CALIFORNIA (6440) 
MERCED COUNTY, MERCED CAMPUS  
CLASSROOM AND OFFICE BUILDING 
 
Authority: Chapter 3/02, Third Extraordinary Session  
 
 
UNIVERSITY OF CALIFORNIA (6440) 
RIVERSIDE COUNTY, RIVERSIDE CAMPUS  
HECKMANN INERNATIONAL CENTER FOR MANAGEMENT  
 
Authority: Chapter 106/01, Item 6440-301-0660(5) 
 
 
UNIVERSITY OF CALIFORNIA (6440) 
RIVERSIDE COUNTY, RIVERSIDE CAMPUS  
ENGINEERING BUILDING UNIT 2  
 
Authority: Chapter 33/02, Section 34 
 
 
UNIVERSITY OF CALIFORNIA (6440) 
YOLO COUNTY, DAVIS CAMPUS  
VETERINARY MEDICINE 3A  
 
Authority: Chapter 33/02, Section 34 
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Adopt a resolution to: 
 

1. Authorize the sale of the State Public Works Board Lease Revenue Bonds–University of 
California, 2005 Series D, Various University of California Projects. 

 
2. Approve the form of and authorize the execution of a Supplemental Indenture between 

the State Treasurer and the State Public Works Board. 
 

3. Approve the form of Site Lease and authorize the execution of Site Leases between the 
University of California and the State Public Works Board. 

 
4. Approve the form of a Facility Lease and authorize the execution of Facility Leases 

between the University of California and the State Public Works Board. 
 

5. Approve the form of and authorize the execution of a Continuing Disclosure Agreement. 
 

6. Approve and authorize the execution and delivery of a Preliminary Official Statement. 
 

7. Approve and authorize the execution and delivery of an Official Statement. 
 

8. Approve other related actions in connection with the authorization, issuance, sale, and 
delivery of said revenue bonds.   

 
 
TOTAL ESTIMATED PROJECT COSTS:     $324,033,000 
 
 
APPROVED: 
5/0 
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BOND ITEM 

STAFF ANALYSIS – 1 
University of California 
Various UC Projects 

 
Action Requested 
The requested action would authorize the sale of the lease revenue bonds and other 
related actions in connection with the issuance, sale and delivery of said revenue bonds, 
including the approval of the forms of and authorizing the execution and delivery of a 
supplemental indenture, site leases, facility leases, a continuing disclosure agreement, a 
preliminary official statement and an official statement. 
 
Scope Description 
These projects are within scope. 
 
Merced Campus—Library/Information Technology Center 
This project constructs and equips a new 120,475 assignable square feet (176,902 gross 
square feet) building to house the campus library, information technology center, and campus 
administration.   
 
Merced Campus—Science and Engineering Building 
This project constructs and equips a new 102,000 assignable square feet (173,483 gross 
square feet) of instruction and research space housing the Divisions of Engineering and Natural 
Sciences.  The facility includes research and teaching laboratories, laboratory support space, 
academic and administrative offices.     
 
Merced Campus—Site Development and Infrastructure Phase 1 and Phase 2 
This project provides site development infrastructure to support the initial campus facilities.  This 
project is being funded in three phases, (the first two of which are financed here).  The first 
phase provides site clearance and grading, construction of the central plant and utility tunnel, 
provision of electrical service and distribution, communications, water and gas mains, sewers, 
and irrigation infrastructure.  Phase 2 provides the main campus access road and main 
circulation streets, utility branch lines, a thermal energy storage tank, and landscape 
stabilization sufficient to support the opening of the campus Cellular and Developmental Biology 
(MCDB) in Biological Sciences.   
 
Merced Campus—Classroom and Office Buildings  
This project provides 60,000 assignable square feet (92,601 gross square feet) of instruction 
space for the campus as a whole and academic department space for initial campus programs 
in the humanities, arts, and social sciences.  The facility provides an auditorium, classrooms 
and seminar rooms, and academic offices and office support space.   
 
Riverside Campus—Heckmann Center for International Management  
This project constructs and equips and 17,788 assignable square feet (29,860 gross square 
feet) facility to support instruction and research in management disciplines.  The facility provides 
for multidisciplinary and multi-function distance learning and research in the field of 
entrepreneurial management and related curricula.  The facility will include a 299 seat 
instructional space, class labs, conference rooms, offices and other associated support space.   
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Riverside Campus—Engineering Building Unit 2  
This project provides 98,177 assignable square feet (157,457 gross square feet) of instructional 
and research laboratory space for Computer Sciences and Engineering and Electrical 
Engineering.  The facility provides teaching laboratories; research laboratories; support space for 
data intensive engineering research; faculty and administrative offices and support, and general 
assignment classrooms. 
 
Davis Campus—Veterinary Medicine 3A 
This project provides 94,675 assignable square feet (164,634 gross square feet) of instruction 
and research space for the School of Veterinary Medicine.  The facility provides teaching 
laboratories; research laboratories and support space; a necropsy/pathology facility; and faculty 
and administrative offices.  The project also includes a small renovation of 5,455 assignable 
square feet of existing space vacated by the relocation of the necropsy/pathology facility from 
the adjacent Veterinary Teaching Hospital for the School of Veterinary Medicine.  This vacated 
space will be renovated for pharmacy, central supply, and financial services.    
 
Funding and Project Cost Verification 
These projects are within cost. 
 
Merced Campus—Library/Information Technology Center 

$59,278,000 total estimated project cost  
 

$55,378,000 project costs from lease-revenue financing  
 

Merced Campus—Science and Engineering Building 
$79,711,000 total estimated project cost  

 
$74,611,000 project costs from lease-revenue financing  

 
Merced Campus—Site Development and Infrastructure Phase 1 and Phase 2 

$63,461,000 total estimated project cost 
 

$53,461,000 project costs from lease-revenue financing  
 

Merced Campus—Classroom and Office Buildings  
$32,935,000 total estimated project cost  

 
$31,035,000 project costs from lease-revenue financing  

 
Riverside Campus—Heckmann Center for International Management  

$10,000,000 total estimated project cost  
 

$10,000,000 project costs from lease-revenue financing  
 

Riverside Campus—Engineering Building Unit 2  
$38,356,000 total estimated project cost  

 
$30,359,000 project costs from lease-revenue financing  

 
Davis Campus—Veterinary Medicine 3A 

$80,200,000 total estimated project cost  
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$69,189,000 project costs from lease-revenue financing  
 

 
 
CEQA 
The University certifies that the projects are in compliance with CEQA. 
 
Project Schedule 
 
Merced Campus—Library/Information Technology Center 
Complete Construction:  July 2005 
 
Merced Campus—Science and Engineering Building 
Complete Construction:  December 2005 
 
Merced Campus—Site Development and Infrastructure Phase 1 and Phase 2 
Complete Construction:  July 2005 
 
Merced Campus—Classroom and Office Buildings  
Complete Construction:  September 2005 
 
Riverside Campus—Heckmann Center for International Management  
Complete Construction:  April 2005 
 
Riverside Campus—Engineering Building Unit 2  
Complete Construction:  May 2005 
 
Davis Campus—Veterinary Medicine 3A 
Complete Construction:  May 2007 
 
 
Staff Recommendation:  Adopt resolution 



 

-10- 
May 13, 2005 Meeting Minutes 

 
 
 

PAGE INTENTIONALLY LEFT BLANK 
 
 



 

-11- 
May 13, 2005 Meeting Minutes 

 

CONSENT ITEM 
 

CONSENT ITEM – 2 
 
DEPARTMENT OF BOATING AND WATERWAYS (3680) 
CHANNEL ISLANDS BOATING AND INSTRUCTION SAFETY CENTER 
 
 
Authority: Chapter 106/01, Item 3680-301-0516(4) 
  Chapter 379/02, Item 3680-301-0516(5) as reappropriated by 
  Chapter 157/03, Item 3680-490-0516(2) as reappropriated by  
  Chapter 208/04, Item 3680-490-0516(1)  
 
 
a. Approve preliminary plans 
 
 
PULLED. 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 2 
Department of Boating and Waterways 

Channel Islands Boating and Instruction Safety Center 
 
 

Item is being pulled. 
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CONSENT ITEM 
 

CONSENT ITEM – 3 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SOUTH YUBA RIVER STATE PARK, HUMBUG CREEK, NEVADA COUNTY 
DPR Parcel Numbers A41305, DGS Parcel Number 10267 
 
 
Authority: Chapter 379/02, 0540-101-6029 (5) 
  Chapter 379/02, 3790-301-6029 (6) 
 
 
a. Authorize acquisition 
 
APPROVED: 
3/0 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 3 
Department of General Services 

Department of Parks and Recreation 
South Yuba River State Park, Humbug Creek 

 
Action requested 
The requested action will authorize acquisition consistent with the staff analysis.  
 
Scope Description 
This project is within scope.  The Legislature has approved an appropriation for the Secretary 
for Resources from Proposition 40 to allow for the acquisition of properties within existing public 
lands (in-holdings) along the State Wild and Scenic River Corridor established by the State 
Legislature in 2000.  The Secretary for Resources provided funding to the Department of Parks 
and Recreation (DPR) from this appropriation for the purchase of property adjacent to federally 
owned land in this Corridor.  This request will authorize acquisition for the purchase of 
approximately 220 acres as an addition to the South Yuba River State Park.  This acquisition 
will eliminate problems associated with private ownership within the Park and prevent the 
harvest of marketable timber.  The Legislature also approved funding for DPR that could be 
used for overhead costs associated with this acquisition. 
 
Funding and Cost Verification 
This project is within cost.   Proposition 40, Chapter 379/02, provides $4 million in funding 
through the Resources Agency for support, local assistance, or capital outlay projects along the 
Yuba River.  Acquisition funding for this property is being provided by the Resources Agency to 
DPR through an interagency agreement.  The funding source for acquisition staff costs is 
Proposition 40, Chapter 379/02, Item 3790-301-6029(6).  The property can be acquired with the 
remaining funds and in accordance with Legislative intent. 
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$203,000 total project costs 
 

$3,000 project costs previously allocated (DGS staff costs) 
 

$200,000 project costs to be allocated: $198,000 acquisition and approximately 
$1,500 in overhead costs 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on December 3, 2004, and the 
waiting period expired on January 7, 2005.  
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is May 2005. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Trust for Public Land’s (TPL) Humbug Creek property on November 22, 2004.   
DPR’s acquisition consists of approximately 220 acres of undeveloped forest land 
(APN 03-380-09) located north of the South Yuba River, east of Humbug Creek, and south of 
Malakoff Diggings State Historic Park in Nevada County, CA.  
 
A Phase I Environmental Site Assessment (ESA) report prepared by Youngdahl Consulting 
Group, Inc., November 2004, was reviewed by ESS staff and found to be in accordance with 
American Society for Testing and Materials (ASTM) standards.  No evidence of recognized 
environmental conditions in connection with the property was identified in the ESA report. 
 
The property is characterized primarily by mixed conifer and oak scrub interspersed with rocky 
outcrops and drainage courses.  The topography is steep and mountainous.  No roads traverse 
the property.  The northeast portion of the property was logged in the early 90’s, and the 
majority of the property was helicopter logged in 2002 (Long Walk Timber Harvest Plan, 2000).  
The drainage system running throughout the property comprises a portion of the South Yuba 
River watershed.  Adjacent properties consist of forest land in all directions. 
 
An abandoned water ditch with associated rock wall, most likely dating to the gold rush era, 
appears to be the only known mining feature on the property.  Santa Fe Pacific Mining, Inc. 
(formerly Santa Fe Mining, Inc.), a Kansas Corporation and SFP Minerals Corporation currently 
own the mineral rights, but do not have the right of access upon, into or through the surface 
(Phase I ESA report, pg 4).  It is unknown at this time whether or not lateral drilling from 
adjacent properties to the acquisition parcel would be allowed.  There is a trail easement for a 
U.S. Bureau of Land Management walking trail located in the southwest section of the property.   
  
The site visit revealed no improvements, e.g., industrial uses, fuel storage, waste disposal, etc., 
on the property that would raise a concern for migration of hazardous materials.  A four to five 
foot section of PVC pipe, approximately 12 inches in diameter with both ends crimped/melted 
shut was found near the abandoned water ditch.  It is recommended that the pipe be removed.  
No potential problems with hazardous materials, e.g., ground and/or vegetation staining were 
observed during the ESS site visit and the property is compatible with the proposed future use. 
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Other: 
• The State Public Works Board approved this project for site selection on April 8, 2005. 

• The purchase price does not exceed estimated fair market value as determined by a DGS 
approved appraisal.  

• DPR is not aware of any lawsuits pending concerning the property. The Property Acquisition 
Agreement will require delivery of title to the property free and clear of any mortgages or 
liens. 

• The property is vacant and unimproved. 

• There is no relocation assistance involved with this project 

• There is no implied dedication applicable to this property. 

• The non-profit Trust for Public Land (TPL) has an option to purchase the property and will 
exercise its option and convey the property directly to DPR. 

• Mineral rights have been reserved on the property by two mineral companies pursuant to 
License Agreements that will expire in 2014.  However, a review of the records of the 
Department of Conservation and the California Geological Survey indicate no exploration or 
extraction of minerals on the property.  In 1991 the property was sold and as a condition of 
sale, the license agreements were modified so that the mineral companies have no right of 
access upon, into or through the surface of the property. 

• The purchase agreement does not include the standard indemnification language the state 
typically requires for acquisitions, however, TPL has agreed to pass on rights of warranties, 
representation and indemnification provided to TPL under the Option Agreement with the 
property owner to the state.  Given the current condition of the property and past uses, DPR 
asserts that the acquisition of this property without the standard indemnification language 
does not present a significant risk to the state. 

• The seller has agreed to remove a four to five foot section of PVC pipe found near an 
abandoned water ditch prior to acquisition approval. 

• This property is primarily being acquired to help preserve valued natural resources and 
scenic values.  The property consists of rugged, steep terrain that is not readily conducive to 
public access.  In addition, the property is contiguous to an existing State Historic Park at a 
remote part of that park and is adjacent to several other State Park properties along the 
South Yuba River Corridor.  DPR will provide a level of periodic property inspections/patrols 
consistent with existing State Park property in the area, using existing staff and resources.  
Therefore, DPR has certified that additional support funding will not be needed to properly 
manage this property.    

• While DPR does not foresee the need for improved public access, development, or other 
services at this time, any subsequent changes that would require additional resources will 
be considered through the annual budget process.   

 
 
Staff Recommendation: Authorize acquisition 
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CONSENT ITEM 
 

CONSENT ITEM – 4 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
COLUMBIA STATE HISTORIC PARK, McCONNELL HOUSE 
TUOLUMNE COUNTY 
DPR Parcel Numbers 7790-01, DGS Parcel Number 10342 
 
 
Authority: Chapter 52/00, 3790-301-0005 (9), as reappropriated by 

Chapter 157/03, 3790-490-0005(9) 
 
a. Authorize Site Selection 
 
APPROVED 
3/0 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 4 
Department of General Services 

Department of Parks and Recreation, 
 Columbia State Historic Park, McConnell House 

 
Action requested 
The requested will authorize site selection for this project. 
 
Scope Description 
 
This project is within scope.   The Legislature has approved funding from Proposition 12: 
Safe Neighborhood Parks, Clean Water, Clean Air, and Coastal Protection Bond Fund for new 
acquisitions for the State Park System without specifying particular parcels.  This request will 
authorize the site selection of a historic home on an 18,500 square foot lot to be acquired from 
the property owner.  The property is the last remaining privately-owned parcel on Main Street in 
Columbia, home of the largest collection of gold rush era buildings in the state.  The home has 
historic significance as it was designated as the official Governor’s Mansion for one day by 
former Governor Earl Warren.   
 
Funding and Cost Verification 
This project is within cost.   The funding source for the purchase is Chapter 52/00, 
Item 3790-301-0005(9).  It is estimated that the property can be acquired with the remaining 
funds and in accordance with Legislative intent. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on March 3, 2005, and the waiting 
period will expire on April 7, 2005. 
 
Project Schedule 
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The anticipated close of escrow is June 2005. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Wilson/McConnell House acquisition on March 2, 2005.  The acquisition 
consists of an approximately 0.42-acre parcel (APN 037-126-02-00) of land which contains the 
historic Wilson/McConnell House, a single room “cabin”, carport, and lean-to shed located at 
22760 Columbia Street, Columbia, Tuolumne County, California. 
  
A Phase I Environmental Assessment Report is not available for this property and is not 
deemed necessary based upon the prior history and ownership of the house.  The house was 
originally built in 1878.  The home was purchased in 1941 by Dr. and Mrs. James McConnell, 
who restored the house and moved into it in 1943. Mrs. Geraldine McConnell lived in the house 
until her death in 2003 at the age of 99. 
  
The house is on the city sewer and water system.  Heat is provided by LP gas via a floor 
furnace, cooling by a swamp cooler (evaporative cooling).  It appears that heating prior to LP 
gas was accomplished with a wood burning stove.  The front of the house faces Main Street, the 
back of the house and yard front Columbia Street.  The old historic fire house is next door to the 
west and the historic Wilson’s shop on the parcel adjacent to the east.  The Wilson/McConnell 
house is the only private home within the Columbia State Historic Park. 
 
While there were no “visible” (e.g., ground and or vegetation staining) potential problems with 
hazardous materials observed during the ESS site visit, the following should be addressed prior 
to closing: 
 

The arbor is in very poor condition which may lead to sudden and unexpected collapse.  
The arbor needs to be replaced, stabilized or removed as it is a safety hazard in its 
present condition. 
 

 The 100 year old fig tree in the back yard has a large branch braced/held up by a pole.  
It is recommended that an arborist be consulted on the best approach to preserving, 
pruning or removing the tree.  This should be undertaken prior to closing. 

 
The acquisition of this property as an addition to the historic gold rush town of Columbia is 
compatible with the proposed future use. 
 
Other: 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal.  
• DPR is not aware of any lawsuits pending concerning the property. The Property Acquisition 

Agreement will require delivery of title to the property free and clear of any mortgages or 
liens. 

• The property is unoccupied and there is no relocation assistance involved with this project. 
• There is no implied dedication applicable to this property.   
• DPR does not anticipate the need for additional support to manage this addition.  This 

acquisition includes the addition of one building (McConnell House) within the existing State 
Historic Park area, which currently includes more than 100 buildings.   

• The condition of the main structure is currently being reviewed.  It may be necessary for 
additional investigations to be performed before acquisition approval is requested.  

• DPR will provide a detailed plan for managing this property prior to requesting acquisition 
approval.   

 
Staff Recommendation: Authorize site selection. 
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CONSENT ITEM 
 

CONSENT ITEM – 5 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
GRIZZLY CREEK REDWOODS STATE PARK, CARTER, SAVE-THE-REDWOODS LEAGUE  
HUMBOLDT COUNTY 
DPR Parcel Nos. 7783-01 and -02; DGS Parcel Nos. 10246 
 
 
Authority: Public Resources Codes 5005, 37021, 37023, 37025 
 
 
a. Authorize a no-cost acquisition 
 
APPROVED: 
3/0 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 5 
Department of General Services 

Department of Parks and Recreation 
Grizzly Creek Redwoods State Park, Carter, Save-the-Redwoods League 

 
Action requested 
The requested action will authorize a no-cost acquisition of real property. 
 
Scope Description 
This project is within scope.  This request will authorize Department of Parks and Recreation 
(DPR) to accept a donation of three parcels approximately 35.5 acres in size as an addition to 
Grizzly Creek Redwoods State Park.  The Carter, Save-the-Redwoods League property is 
adjacent to Cheatham Grove in Grizzly Creek Redwoods State Park.   
 
CEQA 
The Notice of Exemption was filed with the State Clearinghouse on April 8, 2005, and the 
waiting period will expire on May 13, 2005.  While the waiting period has not expired, DPR does 
not anticipate any challenges to the CEQA filing for this project.  However, it is recommended 
that final approval be contingent on the waiting period expiring without challenge.  
 
Project Schedule 
The project schedule is as follows:  
 
The anticipated close of escrow is June 2005. 
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Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Carter Property-Grizzly Creek State Park addition on the Van Duzen River in 
Humboldt County in early May 2004.  The proposed acquisition consists of three adjacent 
parcels situated along the state highway between the Cheatham Grove unit and the recent 
expansion area of the main park.  The two larger parcels consist of irregular-shaped strips of 
forestland, the bank, and adjoining river channel of the Van Duzen River.  The smaller parcel 
consists of a roughly triangular area of old growth redwood forest situated along the edge of the 
highway. 
 
The parcel at the edge of Cheatham Grove consists entirely of undisturbed old growth redwood 
forest and riparian woodland.  The parcel extends to the centerline of this reach of the Van 
Duzen River.  Acquisition of this parcel will result in the consolidation of the Cheatham Grove 
into a single state ownership.  The subject parcel contains no contemporary or historic 
improvements of note.  The parcel is entirely forested land at the edge of the river corridor. 
  
The smaller triangular parcel on the east side of the state highway is also undisturbed old 
growth redwood forest situated between the edge of the highway and other second-growth 
forest land.  The parcel has no improvements or debris of note.  The parcel contains a number 
of substantial redwoods. 
  
The third parcel overlays a meander in the Van Duzen River.  The parcel contains old and 
second growth forest on the portion of the parcel lying north of the river; the point of land on the 
south side of the river is all old growth forest.  The parcel includes a wild section of the Van 
Duzen River’s channel and riparian woodland corridor.  This parcel has been disturbed by 
development of limited unimproved access roads, a family campsite, and drainage 
improvements from the state highway.  The remnants of an access road from the state highway 
to an area just downstream of the meander corner on the north side of the river are still faintly 
visible.  This road was installed many years ago to accommodate a small bank stabilization 
project intended to protect the state highway.  This unimproved road is now mostly lost to 
second growth; the river has re-distributed the bank stabilization materials to the point that the 
river channel has nearly returned to a natural condition.  
  
The state has requested that limited debris near the family camp site (mainly piping from a small 
spring) be removed prior to acquisition.  As will all such properties, it is also anticipated that a 
final site survey will be conducted by State Parks and the League to determine if any other 
debris that could have been deposited since the May 2004 visit be appropriately addressed. 
  
Given that the lands within all three areas of this acquisition consist of wild forest land and/or 
riverbed parcels that have only been disturbed to a very limited degree by historic human 
activities ESS staff believe preparation of a formal Preliminary Site Assessment, Phase I, is not 
necessary to acquire these lands.  The three properties have no history of industrial uses that 
could have resulted in groundwater and/or soil contamination, the properties show no evidence 
of dumping, and the surrounding lands are all in open forestland uses. 
  
The Carter addition appears fully compatible with DPR’s goal to secure old growth redwood 
forest and riparian woodland habitat in the middle reach of the Van Duzen River valley.  There 
are other directly- and closely-adjacent state park lands, including the recently expanded Grizzly 
Creek State Park.  The addition contains forest lands known to support endangered species. 
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Other: 
• This acquisition consists of three parcels.  One parcel is owned by Save-the-Redwoods 

League (SRL), a non-profit corporation, and the other two parcels are owned by a private 
party.  A double escrow will instruct SRL to pay the private land owner for its two parcels of 
land and the State is to receive gift deeds for the three parcels at no cost, with the exception 
of title and escrow fees. 

 
• The gift deeds are conditioned on the State recording a Use Restriction Agreement whereby 

the State would agree to use the property for State Park purposes.  The Agreement could 
be terminated if the property is declared surplus to the State's needs or the State Public 
Works Board recommends that a transfer to another state agency is necessary for a higher 
and better public purpose, provided SRL is paid 100 percent of market value, as appraised 
at that time, excluding the value of any State improvements. 

 
• The Property Acquisition Agreement does not include the State’s standard indemnification 

language, potentially exposing the State to additional liability; however, environmental 
surveys of this property have not identified conditions that would likely pose an exceptional 
risk to the State.  Further, given the fact that the property is largely unimproved, pristine old 
growth and second growth riparian redwood forest, DPR asserts that the risk associated 
with acquiring these properties without the standard indemnification is very low.   

 
• The Grantor has agreed to remove debris prior to acquisition and a final site survey will be 

conducted by State Parks and SRL to determine if the debris was appropriately addressed. 
 
• The property is vacant and unimproved.  There is no relocation assistance involved with this 

project.  
 
• DPR is not aware of any lawsuits pending concerning the property.  The Property 

Acquisition Agreement will require delivery of title to the property free and clear of any 
mortgages or liens. 

 
• Because the subject properties represent a relatively small addition to an existing State 

Park, DPR has certified that the support implications for this acquisition will be minimal and 
does not anticipate the need to increase support funding to manage this property in the 
foreseeable future.  Public access will remain limited until a future decision is made to 
change this level of public access.  However, any changes to public access, development, 
or resource needs will be addressed through the normal budget process. 

 
 
Staff Recommendation: Authorize a no-cost acquisition, contingent on the expiration 

of the CEQA waiting period without challenge.   
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CONSENT ITEM 
 

CONSENT ITEM – 6 
 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
INDIO HILLS PALMS, JOSHUA HILLS, RIVERSIDE COUNTY 
DPR Parcel Number 007914-77, DGS Parcel Number 10262 
 
 
Authority: Chapter 106/01, Item 3790-301-0005(29) 

Chapter 379/02, Item 3790-301-0005(25) 
  Chapter 157/03, Item 3790-301-0262(1) 
 
 
a. Authorize acquisition 
 
APPROVED: 
3/0 
 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 6 
Department of General Services 

Department of Parks and Recreation 
Indio Hills Palms, Joshua Hills 

 
Action requested 
The requested action will authorize acquisition consistent with the staff analysis. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding for the purchase of 
interests in lands consistent with Proposition 12 Habitat Acquisition Program and Habitat 
Conservation Fund, without specifying particular parcels.  This request will authorize acquisition 
of approximately 3,438 acres as an addition to the State’s ownership of Indio Hills Palms in the 
County of Riverside.  This acquisition is the second part of larger acquisition project totaling 
approximately 8,881 acre addition to the Coachella Valley Preserve.    
 
Funding and Cost Verification 
This project is within cost.  Proposition 12 will contribute $1,244,000 available under the 
Habitat Acquisition Program and the Habitat Conservation Fund will contribute $766,000 for this 
acquisition.  The property interest can be acquired with the funds available and in accordance 
with Legislative intent. 
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$2,010,000 total estimated project costs 

 
2,000 project costs previously allocated:  DGS staff costs for appraisal review and staff 

review 
 

$2,008,000 project costs to be allocated:  $2,000,000 for acquisition and approximately $8,000 
for title and escrow fee 
s 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 14, 2004, and the waiting 
period expires on June 19, 2004. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is April 2005  
 
Condition of Property 
On September 29, 2004, Department of General Services (DGS), Environmental Services 
Section (ESS) staff conducted an on-site review of the Joshua Hills property, and reviewed the 
Phase I Environmental Site Assessment (PSA) prepared by Secor International Incorporated for 
The Nature Conservancy.  The proposed use of the 3,438 acre site, located in the north central 
portion of the Coachella Valley in Riverside County, approximately 7 miles north of Palm Desert, 
is to protect important ecological habitat and provide a linkage between the Joshua Tree 
National Park and the Coachella Valley Preserve.   
  
The site location is considered an essential habitat linkage between the Joshua Tree National 
Park (“Park”) located to the north of the property and the Coachella Valley Preserve (“Preserve”) 
located to the south of the property.  The property provides the largest block of undeveloped 
land between the Park and the Preserve.  The area surrounding and including the property have 
been identified as an important linkage area, as well as providing habitat for key animal species 
(i.e., desert tortoise, Palm Springs pocket mouse, Le Conte’s thrasher, and Desert bighorn 
sheep.) 
 
The property is currently unimproved vacant desert land and consists of desert land with rocks 
and coarse sand, desert shrubs and wash areas.  Areas adjacent to the property consist of 
primarily vacant desert and mountainous land. 
  
ESS staff notes the PSA has been professionally prepared to standards as defined in the 
American Society of Testing and Materials (ASTM), and support the findings and conclusions of 
the report, which were based on records review, user-provided information, on-site 
reconnaissance, and interviews.  The PSA found no evidence of recognized environmental 
conditions (REC) with the property. 

 
The ESS site visit confirmed the findings of the PSA.  No other potential problems with 
hazardous materials or the condition of the property were observed during the site visit.  Based 
upon the findings of the ESS review and site visit, ESS staff agrees that the property is 
consistent with intended (preservation) land use. 
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Other: 
• The project was approved for site selection by the State Public Works Board on  
 December 17, 2004. 
 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal. 
 
• Mineral rights have been reserved on the property by prior deeds, however, a review of the 

records of the Department of Conservation and the California Geological Survey indicate no 
exploration or extraction of minerals in the area. 

 
• The Department of Parks and Recreation (DPR) is not aware of any lawsuits pending 

concerning the property.  The Property Acquisition Agreement will require delivery of title to 
the property free and clear of any mortgages or liens. 

 
• The subject property is unoccupied and unimproved. 
 
• This acquisition meets 3 of the 8 Department Acquisition guidelines, specifically for 

Sustainable Ecosystems, Significant Cultural Resources Properties and In-holdings and 
Adjacent Parcels.  The subject property preserves important wildlife corridor links to 
Coachella Valley Preserve and Joshua Tree National Park, provides additional recreational 
opportunities to the rapidly growing population of Coachella Valley and western Riverside 
and San Bernardino Counties, and preserves archeological resources situated within the 
Indio Hills area. 

 
• DPR has certified that no additional support funds will be needed to manage this property 

for the intended purpose specified above.  While this acquisition does consist of more than 
3,400 acres, DPR asserts that this property is completely surrounded by public lands, 
including land owned by the Bureau of Land Management (BLM), Joshua Tree National 
Park, and the California Department of Fish and Game (DFG), and that existing resources 
can be used manage this addition.  

 
• It should be noted that a memorandum of understanding (MOU), which covers the 

collective management of the Coachella Valley Preserve, including land currently under the 
jurisdiction of DPR, has been recently amended to include this property.  Under this MOU, 
DPR, BLM, the U.S. Fish and Wildlife Service, DFG, and The Nature Conservancy (TNC), 
have agreed to cooperatively manage the Coachella Valley Preserve and two associated 
preserves in the area.  Each participant provides specified resources necessary to manage 
these lands. 

 
 
Staff Recommendation: Authorize acquisition 
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CONSENT ITEM 
 

CONSENT ITEM – 7 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
CALAVERAS BIG TREES STATE PARK, CALAVERAS AND TUOLUMNE COUNTIES 
New Visitor Center 
 
 
Authority: Chapter 157/03, Item 3790-301-6029 (21) 
  Chapter 208/04, Item 3790-301-6029 (5.2) 
  Chapter 208/04, Item 3790-301-6029 (5.6) 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 7 
Department of Parks and Recreation 

Calaveras Big Trees State Park, New Visitor Center 
 
Action requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will construct a new Visitor Center of approximately 
7,000 square feet at Calaveras Big Trees State Park in the location recommended in the 
General Plan.  The new facility will include the following functional spaces: Vestibule/Lobby, 
Reception and Gift shop, Exhibit room, AV presentation space/classroom, public restrooms, 
staff office/docent work space, staff restrooms, lab/workroom, library/storage/archives, outdoor 
covered porches and an observation deck.  The project also will include site preparation, 
parking improvements, pathways, lighting, and site utilities, including underground electric 
service.  The building will require environmental control for artifacts and specimen storage, as 
well as normal HVAC, and security/fire alarm.   
 
Funding and Cost Verification 
This project is within cost.   
 

$3,845,000 total approved project costs 
 

$3,845,000 total estimated property costs 

$192,000 project costs previously allocated:  preliminary plans $192,000 
 

$3,653,000 project costs to be allocated: working drawings $270,000, construction 
$3,283,000 ($2,282,000 contract, $114,000 contingency, $301,000 A&E costs 
$586,000 agency retained items), and equipment $100,000 at CCCI 4019 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on February 1, 2005 and the 
waiting period expired on March 2, 2005. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: March 2006 
Complete construction: June 2007 
 
Due Diligence Status 
No significant issues restricting project development have been identified. 
 
 
Staff Recommendation: Approve preliminary plans  
 



 

-29- 
May 13, 2005 Meeting Minutes 

 

CONSENT ITEM 
 

CONSENT ITEM – 8 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
CRYSTAL COVE STATE PARK, ORANGE COUNTY 
Rehabilitate Historic Cottages and Infrastructure 
 
 
Authority: Chapter 379/02, Item 3790-301-6029(3) 
 
 
a. Approve augmentation $1,500,000 
 (16.3 percent of total project) 
 
APPROVED: 
3/0 
 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 8 
Department of Parks and Recreation 

Crystal Cove State Parks, Rehabilitate Historic Cottages and Infrastructures 
 
Action Requested 
This action will provide for augmentation for the construction phase of this project. 
 
Scope Description 
This project is within scope.  This project consists of the rehabilitation of historic cottages and 
infrastructure at Crystal Cove State Park.  The project consists of improvements to significantly 
enhance the public’s access to and the experience of the Historic District at Crystal Cove State 
Park.  Specifically, the project makes improvements to the sewer, water, electrical infrastructure, 
and site access; the preservation, restoration, and/or rehabilitation of selected cottages, and 
associated site work; and the expansion of natural and cultural interpretation/education features. 
 
Funding and Cost Verification 
This project is not within cost.  Item 3790-301-6029(3), Budget Act of 2002, provides 
$9.2 million (Proposition 40 bond funds) for the design and construction phases of this project.  
Due to significant unforeseen conditions encountered during construction, the Department of 
Parks and Recreation (DPR) is requesting an augmentation of $1.5 million (16.3 percent total 
project) for the construction phase of this project.  DPR has extensively evaluated all structures 
and infrastructure included in the project and has determined based on these reviews, 
negotiations with the contractor, and change orders issued to date, that the requested 
augmentation will be needed to complete this part of the project. 
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Because this project includes the restoration of historic structures, many of the unforeseen 
conditions could not have been anticipated and were only discovered as portions of the existing 
structures were removed.  Some of these unanticipated items include missing or damaged 
structural supports, unsafe foundations, dry rot, termite damage, and unstable soils.  These 
conditions must be addressed in order to maintain safe conditions for public use and to provide 
for the intended outcomes of the project for public day use and overnight public 
accommodations. 
 
This augmentation is being requested to allow DPR to continue construction work with the 
current contractor and maintain work crews on-site through September 2005, which will avoid 
substantial demobilization costs for the project as well as prevent significant delays.  However, 
in addition to this request, it should be noted that DPR is concurrently pursuing a 2005-06 
supplemental Budget Act appropriation for this project in the amount of $567,000.  This 
supplemental appropriation is being requested in part because a total of $2,067,000 is needed 
to complete this project and because this amount exceeds the 20 percent augmentation 
authority of the State Public Works Board by $227,000 (2.5 percent).  The supplemental 
appropriation is also being requested to provide sufficient future augmentation authority should 
additional unforeseen conditions be encountered.  While DPR does not anticipate the need for 
additional augmentations, because a substantial portion of the construction phase has been 
completed, providing for such a contingency is a prudent precaution.  A 20-Day Letter was sent 
to the Legislature on April 22 and the waiting period has expired without comment.   
 
$11,267,000 total estimated project costs 

 
$9,200,000 total authorized project costs 

 
$9,200,000 project costs previously allocated: preliminary plans $872,000, working 

drawings $576,000, construction $7,752,000 ($6,136,000 contract, $811,000 
contingency, $337,000 A&E, $468,000 agency retained items) 
 

$1,500,000 requested augmentation: contingency $1,191,000, A&E $287,000, agency 
retained $22,000 (this request) 
 

$567,000 future funds requested 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on February 25, 2003 and the 
waiting period expired on March 27, 2003. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete Construction: November 2005 
 
 
Staff Recommendation:  Approve augmentation. 
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CONSENT ITEM 
 

CONSENT ITEM – 9 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
KENNETH HAHN STATE RECREATION AREA, LOS ANGELES COUNTY 
Stocker Street Trail 
 
Authority: Chapter 106/01, Item 3790-302-0005(7) 
  Chapter 636/02, Section 1 
 
 
a. Approve preliminary plans  
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 9 
Department of Parks and Recreation 
Kenneth Hahn State Recreation Area 

Stocker Street Trail 
 

Action requested 
The requested action will approve preliminary plans for this project.  
 
Scope Description 
This project is within scope.  This project includes the acquisition and development of 
approximately 32.86 acres located along Stocker Street.  This request is for the first phase of 
the plan to construct approximately 1.22 miles of new multi-use trail along the Stocker Street 
corridor and will provide immediate access to recently acquired public lands.  This is a 
pedestrian access to the larger Kenneth Hahn State Recreation Area, a 550-acre park.   
 
Funding and Cost Verification 
This project is within cost.   
 

$4,000,000 total estimated project costs 
 

$3,420,000 project costs previously allocated:  $3,392,000 for acquisition, DGS staff costs, 
and $28,000 for miscellaneous costs including preliminary plans   
 

$580,000 project costs to be allocated:  $137,000 first phase trail development project and 
$443,000 future phase.  
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on February 13, 2002, and the 
waiting period expired on March 20, 2002. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete Construction:  September 2005. 
 
 
Staff Recommendation: Approve preliminary plans.  
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CONSENT ITEM 
 

CONSENT ITEM – 10 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
LELAND STANFORD MANSION STATE HISTORIC PARK, SACRAMENTO COUNTY 
Rehabilitation of Mansion Grounds 
 
 
Authority: Chapter 157/03, Item 3790-301-6029 (23) 
  as reappropriated by Chapter 208/04, Item 3790-491-6029(1)(23) 
 
 
a. Approve augmentation $299,000 
 (10.7 percent of total project) 
 (18.7 percent cumulative) 
 
APPROVED: 
3/0 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 10 
Department of Parks and Recreation 

Leland Stanford Mansion State Historic Park, Rehabilitation of Mansion Grounds 
 

Action Requested 
The requested action will approve an augmentation for the construction phase of this 
project. 
 
Scope Description 
This project is within scope. This project will rehabilitate the grounds and outbuildings within 
the Leland Stanford Mansion State Historic Park to present a unified setting representative of 
the Stanford era of the 1860’s and those areas appropriate for adaptive use for both protocol 
and public use purposes.   
 
Funding and Cost Verification 
This project is not within cost.  Item 3790-301-6029(23), Budget Act of 2003, as 
reappropriated by Item 3790-490-6029(1) and (23), Budget Act of 2004, appropriated a total of 
$2,807,000 (Proposition 40 bond funds) for rehabilitation of the Stanford Mansion grounds.  The 
Department of Parks and Recreation (DPR) is now requesting an augmentation of $299,315 in 
state funds to commence with the fencing portion of the project, which is equal to 10.7 percent 
of the total project and will result in a cumulative augmentation of 18.7 percent.   
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In October 2004, the project was augmented by $226,100 ($96,100 in state funds and $130,000 
in funding from the Leland Stanford Mansion Foundation) or 8.14 percent of the total 
appropriation, to award the low bid for this project.  In order to ensure sufficient augmentation 
authority remained available for potential unforeseen conditions, the perimeter fencing was not 
included in the initial construction contract.  Instead, this project component was deferred until it 
was clear that the main components of the project could be completed within budget.  Since 
then a significant portion of the project has been completed and no major unforeseen conditions 
have been encountered.   
 
The proposed historic perimeter fencing will provide a “line in the sand” for the Governor’s 
security detail, by clearly delineating the edge of the Park Unit during protocol and other events.  
This will help satisfy the security needs of the property and will help park staff operate and 
maintain the historic mansion.  Arbor footings and two trellises will also be added.  A wood 
arbor, to be completed by the Leland Stanford Foundation, will complete the historic backdrop of 
the office wing as viewed from the new public terrace and provide a garden setting for 
approximately 200 persons.  A 20-day letter was sent to the Legislature on April 22, 2005 and 
the waiting period has expired without comment.   
 
$3,033,000 total authorized project cost 

$3,332,000 total estimated project costs 
 

$2,807,000 project costs previously allocated: preliminary plans $192,000, working drawings 
$494,000 and construction $2,071,000 ($1,633,000 contract, $115,000 
contingency, $158,000 A&E costs, $165,000 agency retained items), and 
equipment $50,000 
 

$226,000 previous augmentation: construction $226,000 ($212,000 contract, $14,000 
contingency – consisting of $96,000 state funds/$130,000 private funds) 

$299,000 proposed augmentation: construction $299,000 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on April 5, 2004 and the 
waiting period expired on May 5, 2004.  
 
Project Schedule 
The project schedule is as follows: 
 
Complete Construction: July 2005 
 
Due Diligence Status 
The Stanford Mansion and surrounding property were acquired from the Diocese of Sacramento 
in August 1978.  No significant due diligence issues have been identified. 
 
 
Staff Recommendation: Approve augmentation. 
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CONSENT ITEM 
 

CONSENT ITEM – 11 
 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA STATE PRISON—KERN COUNTY AT DELANO II 
CALIFORNIA STATE PRISON—KERN COUNTY AT DELANO II, KERN COUNTY 
 
 
Authority: Chapter 54, Statutes of 1999, Item 5240-802-0001,  

Chapter 54, Statutes of 1999, Item 5240-801-0660.268, as partially codified by 
Government Code Section 15819.295 

 
 
a. Approve redirection of existing project authority  
b. Approve a new agency retained item 
c. Approve use of Inmate Day Labor 
 
 
APPROVED: 
3/0 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 11 
Department of Corrections 

California State Prison—Kern County at Delano II 
 

 
Action Requested 
The requested action will redirect existing project authority from the construction 
contingency cost category to the agency retained cost category, establish a new item 
within the agency retained cost category, and approve the use of Inmate Day Labor (IDL) 
resources pursuant to Public Contract Code Section 10103.5. 
 
Scope Description 
This project is within scope. The California State Prison - Kern County at Delano II (Delano II) 
project consists of constructing a maximum security State prison for male inmates located near 
the city of Delano in Kern County.  The project, when completed, will add a total of 2,248 cells to 
the California prison system, together with a 400-bed Level I support services facility.  
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Funding and Cost Verification 
This project is within cost.  The Department of Corrections (CDC) is requesting approval for a 
new agency retained item and the use of IDL for this item.  This work has been identified late in 
the project by custody and institution staff, the Department of Health Services, and the Office of 
the State Fire Marshall.  For most of this work, it is no longer possible to incorporate it into the 
construction bid packages, as the bid package contractors are no longer on site.  For the rest of 
the work, it is no longer cost effective to incorporate the work into the construction bid packages, 
since it would drive extended overhead costs.  Consequently, CDC requested a cost estimate 
from its IDL program for the work.  The estimate for IDL to perform this work is $178,400.  
Additionally, the grab bars in the restrooms in the Administrative Housing kitchens need to be 
modified to meet compliance with the Americans with Disabilities Act (ADA) toilet grab bar 
dimensions.  These ADA compliance modifications are estimated to cost $2,000.  An agency 
retained item exists for ADA compliance modifications, but its budget will need to be increased 
to accommodate this additional work.  A redirection of $180,400 of existing project authority 
from the construction contingency cost category to the agency retained cost category is needed 
for the new agency retained item and the ADA compliance modification work. 
 
$379,192,000 total estimated project cost  

 
$379,192,000 project costs previously allocated: acquisition $5,072,000; preliminary plans 

$4,748,000; working drawings $6,200,000; project administration $33,736,000; 
long lead $1,084,000; group II equipment $11,853,000; agency retained 
$18,993,000; and construction $297,506,000 ($269,116,000 contract; 
$23,124,000 contingency; $5,266,000 A&E) at CCCI 3846 
 

CEQA 
The Department certifies CEQA requirements have been met.  A Notice of Determination was 
filed with the State Clearinghouse on June 9, 2000.  During the litigation period for the project, a 
lawsuit was filed.  After the Department completed a court-ordered revision to the Cumulative 
Impacts Analysis of the Subsequent Environmental Impact Report, a new Notice of 
Determination was filed with the State Clearinghouse on December 13, 2001, and the waiting 
period expired on January 14, 2002.  On April 4, 2002, the court issued a decision finding the 
Revised Cumulative Impacts Analysis to be adequate and that all CEQA requirements had been 
met.  A Notice of Appeal was filed on July 9, 2002.  The 5th Court of Appeals heard the matter 
on August 11, 2003, and issued a ruling favorable to the State of California on August 18, 2003, 
affirming the lower court’s decision. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction:  May 2005 
 
Due Diligence Status 
Due Diligence was completed on September 3, 2003. 
 
Staff Recommendation: Approve a redirection of existing project authority, a new 

agency retained item, and use of Inmate Day Labor.  
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CONSENT ITEM 
 

CONSENT ITEM – 12 
 
UNIVERSITY OF CALIFORNIA (6440) 
SAN FRANCISCO CAMPUS, SAN FRANCISCO COUNTY 
SB 1953 Moffitt/Long 2008, Phase 1 
 
 
Authority: Government Code Section 15820.81 as amended by Chapter 71/00 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 12 
University of California 

San Francisco Campus (UCSF), SB 1953 Moffitt/Long 2008, Phase 1 
 
Action requested 
The requested action will approve preliminary plans for this project. 
  
Scope Description 
This project is within scope.  The UCSF Medical Center SB 1953 Moffitt/Long 2008, Phase 1 
project will seismically upgrade Moffitt/Long Hospitals by bracing and retrofitting non-structural 
building system components, equipment, piping, and partial height partitions.  The project will 
upgrade the bracing and anchorages to the non-structural performance category of NPC-3 
standard required by Senate Bill 1953. 
 
Funding and Project Cost Verification 
This project is within cost. 
 

$9,988,000 total estimated project costs 
 

$400,000  project costs previously allocated: preliminary plans—$400,000 (Lease Revenue 
Bonds) 
 

$9,588,000 project costs to be allocated:  working drawings—$600,000 (Lease Revenue 
Bonds), construction—$8,988,000 (Lease Revenue Bonds) 
 

CEQA 
The University certifies that the project is in compliance with the requirements of CEQA. 
 
Due Diligence 
University of California (UC), on behalf of the Regents of the UC, is vested with the authority for 
management of the property for the benefit of the university and acknowledges that they have 
full responsibility for reviewing and clearing due diligence title issues for general obligation bond 
funded projects. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: February 2006 
Complete construction: December 2007 
 
 
Staff Recommendation: Approve preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 13 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT 
MONTEREY PENINSULA COLLEGE, MONTEREY COUNTY 
Child Development Center 
 
 
Authority: Chapter 208/04, Item 6870-301-6041 (34) 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 13 
Monterey Peninsula Community College District 

Monterey Peninsula College, Child Development Center 
 

Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The authorized scope of work replaces an aging condemned 
building with an 8,577 assignable square feet (asf) Child Development Center.  The project 
includes 1,912 asf lecture, 1,217 asf office, and 5, 448 asf other child development space.  
 
Funding and Project Cost Verification 
The project is within cost.   

$4,174,000 total authorized project costs 
 

$4,174,000 total estimated project costs 
 

$124,000 state project costs previously allocated:  preliminary plans $124,000 
 

$4,050,000 state project costs to be allocated:  working drawings, $143,000; construction 
$3,557,000 ($3,128,000 contracts, $156,000 contingency, and $273,000 
construction management, administration, testing and inspection) at CCI 4100; 
and equipment $350,000 at EPI 2564 
 

CEQA 
A Negative Declaration Notice of Exemption (#2004128321) was filed with the State 
Clearinghouse on December 20, 2004 and the waiting period expired without comment. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: August 2005 
Award Contract: February 2006 
Complete construction: March 2007 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 14 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LONG BEACH COMMUNITY COLLEGE DISTRICT 
LONG BEACH CITY COLLEGE-LIBERAL ARTS CAMPUS, LOS ANGELES COUNTY 
Library/LRC Renovation /Addition 
 
 
Authority: Chapter 208/04, Item 6870-301-6041 (21) 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
 
 
 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 14 
Long Beach Community College District 

Long Beach City College-Liberal Arts Campus, Library/LRC Renovation /Addition 
 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The authorized scope of work reconstructs and expands an 
existing, two-story 53,402 assignable square feet (asf) Learning Resource Center (LRC) to 
63,531 asf.  The expansion is to be accomplished by building an addition to the existing two-
story building.  The total project was originally designed to create 550 asf of lecture space 
10,743 asf of laboratory space, 3,678 asf of office space, 42,575 asf of library space, 5,597 asf 
of Audio/Video (AV/TV) space and 388 asf of other space.  The district architect discovered 
during the development of preliminary plans that the structural design of the existing building 
restricts the location of an additional stairwell required for fire egress.  Accordingly, the planned 
expansion space was redesigned to allow for the additional stairwell.  This relocation of the 
stairwell changed the asf in both the new construction and reconstruction and required that 
much of the rooms in the project be redesigned to accommodate changes in hallways and 
passageways.  These changes are not considered a change in project scope.  The project as 
redesigned will have the same building footprint and will contain the same 63,531 total asf.  Its 
revised room configuration will contain 593 asf of lecture space, 11,172 asf of laboratory spare, 
3,544 asf of office space, 42,935 asf of library space, and 5,287 asf of AV/TV space. 
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Funding and Project Cost Verification 
The project is within cost.   

$13,593,000 total authorized project costs 
 

$13,593,000 total estimated project costs 
 

$421,000 project costs previously allocated:  preliminary plans $421,000 
 

$13,172,000 project costs to be allocated:  working drawings, $477,000, construction 
$10,593,000 ($9,407,000 contracts; $599,000 contingency; $587,000 
construction management, administration, testing and inspection) at CCI 4100; 
and equipment $2,102,000 at EPI 2564 
 

CEQA 
A Negative Declaration Notice of Determination was filed with the State Clearinghouse 
(#2004111025) on January 28, 2005 and the waiting period expired without comment. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Approve working drawings: January 2006 
Complete construction: August 2008 
 
 
Staff Recommendation:  Approve preliminary plans. 
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CONSENT ITEM 
 

CONSENT ITEM – 15 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS ANGELES COMMUNITY COLLEGE DISTRICT  
LOS ANGELES PIERCE COLLEGE, LOS ANGELES COUNTY 
Child Development Center 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (26) 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 15 
Los Angeles Community College District 

Los Angeles Pierce College, Child Development Center 
 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project replaces portable facilities with a new 17,000 gross 
square feet child development center.  The 13,000 assignable square feet (asf) facility includes 
1,600 asf lecture, 520 asf office, and 10,880 asf of other child development space. 
 
Funding and Project Cost Verification 
This project is within cost.   
 

$4,903,000 total authorized project costs 
 

$4,903,000 total estimated project costs 
 

$2,451,000 state project costs to be allocated:  construction $2,051,000 ($1,607,000 
contracts, $168,000 contingency and $276,000 tests and inspections, 
architectural oversight during construction) at CCI 4100 and equipment $400,000 
at EPI 2564 
 

$158,000 local funds previously allocated: preliminary plans, $158,000 at CCI 4100 
 

$2,294,000 local funds to be allocated: working drawings, $150,000 and construction 
$1,744,000 ($1,744,000 contracts) at CCI 4100 and equipment $400,000 
 

CEQA 
A Notice of Exemption (#2002021004) was filed with the State Clearinghouse and the waiting 
period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: July 2005 
Award contract: August 2005 
Complete construction: December 2006 
 
 
Staff Recommendation: Approve the preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 16 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
HARTNELL COMMUNITY COLLEGE DISTRICT  
HARTNELL COLLEGE, MONTEREY COUNTY 
Center for Assessment and Lifelong Learning 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (17) 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 16 
Hartnell Community College District 

Hartnell College, Center for Assessment and Lifelong Learning 
 

Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will construct a learning skill, assessment and 
tutorial center adjacent to the Learning Resource Center.  The 25,389 assignable square feet 
(asf) facility consists of 12,879 asf laboratory, 2,500 asf office, 7,160 asf library, 1,090 asf 
Audio/Video (AV/TV), and 1,760 asf other space. 
 
Funding and Project Cost Verification 
This project is within cost.   
 

$10,480,000 total authorized project costs 
 

$10,480,000 total estimated project costs 
 

$10,152,000 state project costs to be allocated:  working drawings $330,000; construction 
$8,122,000 ($7,289,000 contracts, $364,000 contingency and $469,000 tests 
and inspections, architectural oversight during construction) at CCI 4100 and 
equipment $1,700,000 at EPI 2564 
 

$328,000 state project costs previously allocated: preliminary plans, $328,000 at CCI 4100 
 

CEQA 
An Environmental Impact Report (#2005011088) was filed with the State Clearinghouse and the 
waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: January 2006 
Award contract: April 2006 
Complete construction: August 2007 
 
 
Staff Recommendation: Approve the preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 17 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SANTA MONICA COMMUNITY COLLEGE DISTRICT 
SANTA MONICA COLLEGE, LOS ANGELES COUNTY 
Liberal Arts Replacement Building, Unit One 
 
 
Authority: Chapter 157/03, Item 6870-301-6028 (70) 
 
 
a. Approve a scope change 
 
 
APPROVED: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 17 
Santa Monica Community College District 

Santa Monica College, Liberal Arts Replacement Building, Unit One 
 
Action Requested 
The requested action will recognize a scope change to the project. 
 
Scope Description 
This project is not within scope.  The authorized scope of the project constructed a new 
liberal arts instructional building consisting of 25,332 assignable square feet (asf) to include 
15,290 asf of lecture space, 2,093 asf of laboratory space, 6,206 asf office and administrative 
support space and 1,743 asf of other space.  In February, 2004, a scope change was approved 
that added 15,483 asf of locally-funded below-grade parking (34 spaces) underneath the 
instructional building.  As a result of the scope change, the building design was altered which 
allowed for the addition of another lecture classroom. 
 
Due to the bid climate in California, the District is attempting to mitigate project costs and 
proposes to remove the subterranean construction elements (15,483 asf) of the building 
(parking underneath the building and mechanical/elevators) and modify the building design.  
The modified design of the building will reduce total asf by 965 (4 percent) from 25,332 to 
24,367 to include 15,975 asf lecture space, 1,490 asf laboratory space, 5,779 asf office space 
and 1,123 asf other space.  Surface parking will be provided at district expense.  The 
programmatic function of the building remains unchanged.  The district will save $715,000, as a 
result of locally-funded construction costs decreasing from $6,892,000 to $6,177,000. 
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Funding and Project Cost Verification 
The project is not within cost.   
 

$4,458,000 total authorized project costs 
 

$10,726,000 total estimated project costs 
 

$654,000 state project costs allocated:  preliminary plans $351,000; working drawings 
$303,000 
 

$3,804,000 state funds to be allocated:  construction $3,309,000 ($2,990,000 contracts; 
$141,000 contingency; $178,000 construction management, administration, 
testing and inspection) at CCI 4100, and $495,000 for equipment at EPI 2564 
 

$91,000 local project costs previously allocated:  preliminary plans $18,000; working 
drawings $73,000  
 

$6,177,000 local project costs to be allocated:  construction $6,177,000 ($5,243,000 
contracts; $427,000 contingency; $507,000 construction management, 
administration, testing and inspection) at CCI 4100 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on September 4, 2003 and the 
waiting period expired on October 9, 2003.  
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Approve working drawings: July 2005  
Complete construction: January 2007 
 
 
Staff Recommendation: Approve scope change contingent on the passage of the 

20-day Legislative review period without comment. 
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CONSENT ITEM 
 

CONSENT ITEM – 18 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
RIO HONDO COMMUNITY COLLEGE DISTRICT 
RIO HONDO COLLEGE, MONTEREY COUNTY 
Learning Resource Center 
 
 
Authority: Chapter 208/04, Item 6870-301-6041 (39) 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 18 
Rio Hondo Community College District 

Rio Hondo College, Learning Resource Center 
 

Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The authorized scope of the project constructs a 
65,440 assignable square feet (asf) consisting of 7,401 asf laboratory, 1,721 asf office, 
39,282 asf library, 8,716 asf Audio/Visual, and 8,320 asf other space.   
 
Funding and Project Cost Verification 
This project is within cost.   
 

$28,685,000 total authorized project costs 
 

$31,530,000 total estimated project costs 
 

$966,000 state costs previously allocated: preliminary plans, $966,000  
 

$27,719,000 state costs to be allocated:  working drawings, $908,000; construction 
$22,683,000 ($20,532,000 contracts, $1,027,000 contingency and $1,124,000 
tests and inspections, architectural oversight during construction, and 
construction management) at CCI 4100; and equipment $4,128,000 at EI 2564 
 

$125,000 local funds previously allocated:  preliminary plans, $125,000 
 

$2,720,000 local funds to be allocated:  working drawings, $172,000 at CCI 4100 
construction, $2,548,000 ($2,325,000 contracts, $116,000 contingency and 
$107,000 tests and inspections, architectural oversight during construction, and 
construction management) at CCI 4100 
 

CEQA 
A Notice of Exemption (#2005028455) was filed with the State Clearinghouse and the waiting 
period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: March 2006 
Award contract: June 2006 
Complete construction: June 2008 
 
 
Staff Recommendation: Approve the preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 19 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
GROSSMONT-CUYAMACA COMMUNITY COLLEGE DISTRICT  
CUYAMACA COLLEGE, SAN DIEGO COUNTY 
Communication Arts Building 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (15) 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 19 
Grossmont-Cuyamaca Community College District 
Cuyamaca College, Communication Arts Building 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will construct a new 57,629 assignable square feet 
(asf) lab facility that will address the shortage of labs at Cuyamaca College.  The project 
includes 34,375 asf lab, 3,106 asf office, and 20,148 asf assembly and other space.  In addition 
to the lab facility, the project is remodeling 6,220 asf classroom space vacated by the labs that 
will move into the new 57,629 asf facility.  Total project asf is 63,849. 
 
Funding and Project Cost Verification 
This project is within cost.   
 

$29,438,000 total authorized project costs 
 

$29,438,000 total estimated project costs 
 

$14,719,000 state project costs to be allocated:  construction $12,548,000 ($10,283,000 
contracts, $1,055,000 contingency and $1,210,000 tests and inspections, 
architectural oversight during construction) at CCI 4100 and equipment 
$2,171,000 EPI 2564 
 

$816,000 local funds previously allocated: preliminary plans, $816,000 at CCI 4100 
 

$13,903,000 local funds to be allocated: working drawings $915,000, construction 
$10,817,000 ($10,817,000 contracts) at CCI 4100, and equipment $2,171,000 at  
EPI 2564 
 

CEQA 
An Environmental Impact Report (#2003051013) was filed with the State Clearinghouse and the 
waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: June 2005 
Award contract: September 2005 
Complete construction: April 2007 
 
Staff Recommendation: Approve the preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 20 
 
CALIFORNIA COMMUNITY COLLEGES (6870) 
GROSSMONT-CUYAMACA COMMUNITY COLLEGE DISTRICT  
GROSSMONT COLLEGE, SAN DIEGO COUNTY 
New Digital Arts Labs 
 
 
Authority:  Chapter 208/04, Item 6870-301-6041 (16) 
 
 
a. Approve preliminary plans 
 
 
APPROVED: 
3/0 
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CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 20 
Grossmont-Cuyamaca Community College District 

Grossmont College, New Digital Arts Labs 
 

Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  This project will construct a new 18,466 assignable square feet 
(asf) lab facility that will address the shortage of labs at Grossmont College as well as address 
programs and facilities that are not fully serving the student population.  The project includes 
17,170 asf lab space and 1,296 office space.  The project would construct a fully functional and 
safe Sculpture Lab area, state of the art Audio/Video and Digital arts labs and allow expansion 
of the severely impacted programs at Grossmont College. 
 
Funding and Project Cost Verification 
This project is within cost.   
 

$9,738,000 total authorized project costs 
 

$9,738,000 total estimated project costs 
 

$4,869,000 state project costs to be allocated:  construction $4,438,000 ($3,546,000 
contracts, $369,000 contingency and $523,000 tests and inspections, 
architectural oversight during construction) at CCI 4100 and equipment 
$431,000 at EPI 2564 
 

$290,000 local funds previously allocated: preliminary plans, $290,000 at CCI 4100 
 

$4,579,000 local funds to be allocated: working drawings, $323,000, construction $3,826,000 
($3,826,000 contracts) at CCI 4100, and equipment $430,000 EPI 2564 
 

CEQA 
An Environmental Impact Report (#2003051078) was filed with the State Clearinghouse and the 
waiting period has expired. 
 
Due Diligence 
Community college districts are local entities and the state does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows:  
 
Complete working drawings: June 2005 
Award contract: October 2005 
Complete construction: November 2007 
 
 
Staff Recommendation: Approve the preliminary plans 
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CONSENT ITEM 
 

CONSENT ITEM – 21 
 
DEPARTMENT OF MILITARY (8940) 
ROSEVILLE ARMORY, PLACER COUNTY 
Addition and Renovation 
 
 
Authority: Chapter 208/04 Item 8940-301-0001 
  Chapter 208/04 Item 8940-301-0890 
 
 
a. Approve preliminary plans 
 
APPROVED: 
3/0 
 
 

CONSENT ITEM 
 

STAFF ANALYSIS ITEM – 21 
Military Department 

Roseville Armory, Addition and Renovation 
 
Action requested 
The requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.  The project provides an approximately 20,000 square foot (sf) 
addition and the renovation of the present 18,600 sf facility on the 5.1 acre site.  The renovation 
will replace antiquated heating, plumbing, electrical systems and bring the building up to 
Americans with Disabilities Act compliance.  The new addition will be a specially designed, one-
story, earthquake resistant structure of approximately 18,000 sf with a 2,000 sf unheated 
storage building.  The outside improvements include security fencing, military and civilian 
parking, exterior and interior fire protection, security lighting, access control, walkways, and anti-
terrorist/force-protection measures. 
 
Funding and Cost Verification 
This project is not within cost.  Item 8940-301-0890, Budget Act 2004, provided $202,000 
federal funds for preliminary plans.  Item 8940-301-0001, Budget Act of 2004, provided 
$411,000 General Fund for working drawings.  For 2005-06, the Administration proposes 
$3,052,000 General Fund in Item 8940-301-0001 for construction and equipment and 
$2,314,000 federal fund in Item 8940-301-0890 for construction.  The Military Department is 
currently requesting that federal authority for construction be increased by $627,000 to 
$2,941,000 in order to reflect higher than anticipated escalation costs. 
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$6,606,000 total estimated project costs 
 

$202,000 project costs previously allocated:  preliminary plans 
 

$6,404,000 project costs to be allocated: working drawings $411,000, construction 
$5,729,000 ($5,156,000 contract, $264,000 contingency, $309,000 A&E), 
equipment $264,000 
 

CEQA 
The Notice of Determination was filed with the State Clearinghouse on April 12, 2005.  The 
waiting period for litigation will expire on May 12, 2005. 
 
Due Diligence Status 
Due diligence was complete in February 2005.  There are no significant issues 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans:  May 2005 
Approve working drawings:  November 2005 
Complete construction:  July 2007 
 
 
Staff Recommendation: Approve preliminary plans contingent upon the completion of 

the CEQA process.  
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OTHER BUSINESS 
 

OTHER ITEM – 22 
 
Adopt a resolution authorizing execution of a contract with Lamont Financial to provide financial 
services. 
 
The Board contracts for the services of a financial advisor (“FA”) to assist it in analyzing a 
variety of market sensitive long-term financing matters that arise in the capital outlay and 
revenue bond arenas.  The Board’s current contract is with Lamont Financial Services which 
expired in April 2005.   
 
Staff requests authorization to enter into a new contract with Lamont Financial (on a sole source 
basis) in order to continue giving financial advice on several significant ongoing projects.  Staff 
further requests the Board waive application of the Disabled Veteran Business Enterprise 
(DVBE) program for this contract as the balance of the Board’s contracts already meet its DVBE 
goal. 
 
Staff Recommendation:  Adopt a resolution authorizing entering into a contract consistent with 
the staff analysis. 
 
 
APPROVED: 
3/0 
 
 

REPORTABLES 
 
 
To be presented at meeting. 
 
 
 
 

Respectfully Submitted 
By: 
 
 
 
_____________________________ 
KAREN FINN 
Administrative Secretary 

 


